



**Software Engineering Institute**

**Carnegie Mellon**

# **Using TSP to Improve Performance**

**Dan Burton  
Software Engineering Institute  
Carnegie Mellon University  
Pittsburgh, PA 15213**

**Sponsored by the U.S. Department of Defense**

**© 2008 by Carnegie Mellon University**


**This material is approved for public release. Distribution is limited by the Software Engineering Institute to attendees.**

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE <b>13 NOV 2008</b>		2. REPORT TYPE		3. DATES COVERED <b>00-00-2008 to 00-00-2008</b>	
4. TITLE AND SUBTITLE <b>Using TSP to Improve Performance</b>				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) <b>Carnegie Mellon University ,Software Engineering Institute (SEI),Pittsburgh,PA,15213</b>				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT <b>Approved for public release; distribution unlimited</b>					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT <b>Same as Report (SAR)</b>	18. NUMBER OF PAGES <b>64</b>	19a. NAME OF RESPONSIBLE PERSON
a. REPORT <b>unclassified</b>	b. ABSTRACT <b>unclassified</b>	c. THIS PAGE <b>unclassified</b>			

Dan Burton has been with the Software Engineering Institute (SEI) since 1991. He has been working on the Personal Software Process (PSP) and Team Software Process (TSP) initiatives, teaching and introducing the PSP and TSP into organizations since 1996.

Before joining the SEI, he worked for Tartan, Inc., a small Ada compiler developer, where he managed the development of the first Ada compiler for a digital signal processor (DSP).

He holds a Master of Science in electrical engineering from the US Air Force Institute of Technology, and a Bachelor of Science in electrical engineering from Carnegie Mellon University.



# Topics

---

How does TSP work?



TSP Data


TSP and CMMI

TSP Results

# How does TSP work?

TSP achieves performance through

- Personal Software Process (PSP)
- Integrated measurement framework
- Comprehensive quality management
- Self-directed teams
- Coaching



# Personal Software Process

---

The PSP is a process designed for individual use that applies to structured personal tasks.

PSP builds the team member skills required for the TSP.

With PSP, developers learn to follow a defined process and how to measure, estimate, plan, and track their work.

This leads to

- ***better estimating, planning, and tracking***
- ***protection against over-commitment***
- ***a personal commitment to quality***
- ***personal involvement in process improvement***

# Integrated Measurement Framework

---

TSP uses a powerful, flexible set of measures (most of which are introduced in PSP) that provides the framework for

- instrumenting existing processes
- project management
- team process evaluation and improvement
- personal process evaluation and improvement

The TSP measurement framework is, as far as we know, unique.

# Comprehensive Quality Management

---

Quality management on TSP teams begins before the project starts, in PSP training.

Individuals are responsible for the quality of their components.

The team is responsible for the quality of its deliverables.

Quality is always quantified using the integrated measurement framework.



# Self-Directed Teams

---

TSP implements the concept of self-directed teams.

- The team builds its own plans, negotiating trade-offs with management.
- The team is committed, collectively and individually, to the plan because it is their own.
- Team members assume many well-defined responsibilities that a team leader would otherwise normally handle.

The self-directed team does *not* replace or obsolete the team leader.

The team leader is still responsible

- to management, for communicating progress and issues, and for results.
- to the team, for communicating management issues, and for support.
- for dealing with the unexpected.

# Coaching

---

World-class athletes and musicians (and the teams and orchestras that they play with) all benefit from professional coaching.

The TSP team leader functions, in many respects, more like a coach than a traditional manager.

However, the role of TSP Coach is usually assumed by someone other than the team leader.

- TSP launches and relaunches
- TSP checkpoints
- fine points of exercising team roles
- help with applying PSP and TSP principles in unusual situations

*To achieve full potential, a coach is needed.*


# Principles

---

The following principles shaped the design of TSP

- Engineering is a team activity; self-directed teams do the best work.
- Operational processes provide the foundation for planning, tracking, control, and improvement.
- Processes must be measured to be managed and improved.
- The cornerstone of a high-quality process is early defect removal and the cornerstone of a satisfying product is early customer involvement.
- Quality without numbers is just talk.
- Improving project performance will improve organizational performance; improving individual performance will improve project performance.

# Building High-Performance Teams




***TSP builds high-performance teams from the bottom-up***

# The TSP Planning Process


TSP includes a structured systematic process for planning, the TSP Launch.

Each project cycle starts with a TSP Launch or Re-launch to plan the next cycle and the rest of the project.

Each project cycle ends with a postmortem that provides qualitative and quantitative feedback to guide the remainder of the project.



# The TSP Launch Process



The TSP launch process produces necessary planning artifacts.


The most important outcome is a committed team.

# The TSP Launch Products

Business needs

Management goals

Product requirements



# Topics

---

How does TSP work?

TSP Data



TSP and CMMI

TSP Results



# The TSP Base Measures

*You can't manage what you can't measure.*

To help teams know where they stand, every TSP project gathers and uses four base measures.

Status reports are generated from these data.

Size, effort, and defects are measured exactly the same way as in the PSP.



**Size**



**Effort**



**Defects**



**Schedule**

# What the TSP Base Measures Provide

---

## Sample of Derived Measures

Estimation accuracy (size and time)  
Prediction intervals (size and time)  
Time in phase distribution  
Defect injection phase distribution  
Defect removal phase distribution  
Productivity  
%Reuse  
%New Reusable  
Cost performance index  
Planned value  
Earned value  
Predicted earned value

## Derived Measures (continued)

Defect density  
Defect density by phase  
Defect removal rate by phase  
Defect removal leverage  
Review rates  
Process yield  
Phase yield  
Failure cost of quality  
Appraisal cost of quality  
Appraisal/Failure COQ ratio  
Percent defect free  
Defect removal profiles  
Quality profile  
Quality profile index

# The Overall Plan with Estimates and Planned Dates

	A	B	C	K	L	M	N	O	P	Q	R	S	T
1	<b>TSP Task Planning Template - Form TASK</b>			Total Plan Hours									
2	Name: Tops Down for the Widget Project			953.2									
3	Team: Wizards			Reminder:									
4	Date: 8/18/2004			If Size and Rate are present, estimated hours is calculated as Size / Rate									
5				whenever the plan is updated. To prevent calculation, size or rate must be blank.									
6	Cycle:												
			<div>Generate Task List</div> <div>Update Task and Schedule Plan</div>	Resources	Estimated Size	Size Measure	Rate (per Hr.)	Time in Phase %	Estimated Hours	Engrs	Plan Hours	Plan Date	Plan Week
7	Assembly	Phase	Task										
43	"A" Software	DLDINSP	"A" SW DLDINSP - Resolve Issues						2.0	1.0	2.0	11/15/2004	14
44	"A" Software	CODE	"A" SW CODE		1000	LOC	15.0	30.0	20.0	1.0	20.0	11/15/2004	14
45	"A" Software	CR	"A" SW CR		1000	LOC	15.0	10.0	6.7	1.0	6.7	11/15/2004	14
46	"A" Software	CODEINSP	"A" SW CODEINSP - Inspection		1000	LOC	200.0		5.0	3.0	15.0	12/6/2004	17
47	"A" Software	CODEINSP	"A" SW CODEINSP- Inspection Meeting						1.0	3.0	3.0	12/6/2004	17
48	"A" Software	CODEINSP	"A" SW CODEINSP - Resolve Issues						2.0	1.0	2.0	12/6/2004	17
49	"A" Software	COMPILE	"A" SW COMPILE		1000	LOC	15.0	3.0	2.0	1.0	2.0	12/6/2004	17
50	"A" Software	UT	"A" SW UT		1000	LOC	15.0	12.0	8.0	1.0	8.0	12/6/2004	17
51												12/6/2004	17
52	"B" Software	DLD	"B" SW DLD		1600	LOC	15.0	30.0	32.0	1.0	32.0	12/13/2004	18
53	"B" Software	DLDR	"B" SW DLDR		1600	LOC	15.0	15.0	16.0	1.0	16.0	12/13/2004	18
54	"B" Software	DLDINSP	"B" SW DLDINSP - Inspection		1600	LOC	200.0		8.0	3.0	24.0	12/13/2004	18
55	"B" Software	DLDINSP	"B" SW DLDINSP - Inspection Meeting						1.0	3.0	3.0	12/13/2004	18
56	"B" Software	DLDINSP	"B" SW DLDINSP - Resolve Issues						2.0	1.0	2.0	12/13/2004	18
57	"B" Software	CODE	"B" SW CODE		1600	LOC	15.0	30.0	32.0	1.0	32.0	1/3/2005	21
58	"B" Software	CR	"B" SW CR		1600	LOC	15.0	10.0	10.7	1.0	10.7	1/3/2005	21
59	"B" Software	CODEINSP	"B" SW CODEINSP - Inspection		1600	LOC	200.0		8.0	3.0	24.0	1/3/2005	21
60	"B" Software	CODEINSP	"B" SW CODEINSP- Inspection Meeting						1.0	3.0	3.0	1/3/2005	21
61	"B" Software	CODEINSP	"B" SW CODEINSP - Resolve Issues						2.0	1.0	2.0	1/3/2005	21
62	"B" Software	COMPILE	"B" SW COMPILE		1600	LOC	15.0	3.0	3.2	1.0	3.2	1/10/2005	22
63	"B" Software	UT	"B" SW UT		1600	LOC	15.0	12.0	12.8	1.0	12.8	1/10/2005	22
64													

TSP Instructions / PlanGuide / QualGuide / Project / Team / Goals / Roles / SUMP / SUMQ / SUMS / Task / Schedule / LOGT / LOGD / Week / IRTL / IRWeek / DefectTypes / QProfParam

# The SCHEDULE worksheet

1	TSP Schedule Planning Template - Form SCHEDULE																			
2	Name		Tops Down for the Widget Project																	
3	Team		Wizards																	
4	Date		8/18/2004																	
5	Cycle																			
6																				
7	Date	Week	Planned Hours	Cumulative Planned Hours	Actual Hours	Cumulative Actual Hours	Planned Value	Cumulative Planned Value	Earned Value	Cumulative EV	Predicted Hours	Cumulative Predicted Hours	Earned Value	Predicted Baseline Plan	Hours Baseline	Cumulative Baseline Plan	Value Baseline	Cumulative	Notes	
8	8/16/2004	1	0.0																	
9	8/23/2004	2	60.0																	
10	8/30/2004	3	40.0																Memorial Day Weekend	
11	9/6/2004	4	60.0																	
12	9/13/2004	5	60.0																	
13	9/20/2004	6	60.0																	
14	9/27/2004	7	60.0																	
15	10/4/2004	8	60.0																	
16	10/11/2004	9	60.0																	
17	10/18/2004	10	60.0																	
18	10/25/2004	11	60.0																	
19	11/1/2004	12	60.0																	
20	11/8/2004	13	60.0																	
21	11/15/2004	14	60.0																	
22	11/22/2004	15	0.0																Thanksgiving week	
23	11/29/2004	16	0.0																Relaunch - decided to do right after vacation	
24	12/6/2004	17	60.0																	
25	12/13/2004	18	60.0																	
26	12/20/2004	19	0.0																Holiday Break	
27	12/27/2004	20	0.0																Holiday Break	
28	1/3/2005	21	60.0																	
29	1/10/2005	22	60.0																	

# Quality Plan

The team completes the quality plan.

<b>Defect Injection Rates</b> (Defects Injected Per Hour)	<b>Plan</b>	<b>Actual</b>
Planning	0	0.00
Requirements	0.25	0.00
System Test Plan	0	0.00
REQ Inspection	0	0.00
High-Level Design	0.25	0.00
Integration Test Plan	0	0.00
HLD Inspection	0	0.00
Detailed Design	0.75	0.00
DLD Review	0	0.00
Test Development	0	0.00
DLD Inspection	0	0.00
Code	2	0.00
Code Review	0	0.00
Compile	0.3	0.00
Code Inspection	0	0.00
Unit Test	0.067	0.00
Build and Integration Test	0	0.00
System Test	0	0.00

<b>Phase Yields</b>	<b>Plan</b>	<b>Actual</b>
Planning	0%	0%
Requirements	0%	0%
System Test Plan	0%	0%
REQ Inspection	70%	0%
High-Level Design	0%	0%
Integration Test Plan	0%	0%
HLD Inspection	70%	0%
Detailed Design	0%	0%
DLD Review	70%	0%
Test Development	0%	0%
DLD Inspection	70%	0%
Code	0%	0%
Code Review	70%	0%
Compile	50%	0%
Code Inspection	70%	0%
Unit Test	90%	0%
Build and Integration Test	80%	0%
System Test	80%	0%
Acceptance Test	65%	0%

# Planned and Predicted End Dates

The Team worksheet provides the Planned and Predicted End Date for each engineer. This is useful for review at weekly meetings to see how balanced the overall workload is.

The Predicted End Dates are calculated based on the task hours remaining, the planned schedule hours, and actual rate of earned value

ID	Name	Initials	Phone	e-mail	Workbook Filename	Planned Tasks	Planned Task Hours	Planned Schedule Weeks	Planned End Date	Predicted End Date
01	A	aa			aa	31	228.6667	19	11/22/04	12/20/04
02	B	bb			bb	26	216.6667	16	11/29/04	11/8/04
03	C	cc			cc	23	100.8333	16	11/29/04	11/1/04
04	D	dd			dd	10	97	25	11/22/04	1/31/05
05										
06										
						90	643.1667	25	11/29/04	1/31/05
						Total			Max	

Note: two engineers are predicted to finish late, while the other two are predicted to be early.

Predicted project completion

# WEEK -1

## TSP Week Summary - Form WEEK

<b>Name</b>	A		<b>Date</b>	9/27/04	
<b>Team</b>	Wizards				
<b>Status for Week</b>	6	<b>Selected Assembly</b>	<b>Cycle</b>		
<b>Week Date</b>	9/20/04	SYSTEM			





Task Hours %Change		Weekly Data	Plan	Actual	Plan / Actual	Plan - Actual	Project End Date
Baseline	205.0	Schedule hours for this week	10.0	11.9	0.84	-1.9	Baseline 12/6/04
Current	235.2	Schedule hours this cycle to date	90.0	74.7	1.21	15.3	Plan 12/6/04
%Change	14.7%	Earned value for this week	4.3	13.6	0.31	-9.4	Predicted 1/10/05
		Earned value this cycle to date	37.2	33.0	1.13	4.3	
		To-date hours for tasks completed	77.5	74.7	1.04		
		To-date average hours per week	15.0	12.4	1.21		
		EV per completed task hour to date	0.480	0.441			

# WEEK -2





Task	Resource	Task Plan Hrs.	Task Actual Hrs.	Earned or Plan Value	Plan vs. Actual Hrs.	Baseline or Committed Date	Plan Date	Slip Date	Predicted Date	Actual Date
MILESTONES										
"A" Requirements REQINSP - resolve issues	aa	5.0				12/13/04	11/1/04	11/8/04	11/15/04	
"A" SW UT	aa	8.0				2/21/04	1/10/05	1/17/05	1/31/05	
TASKS COMPLETED IN WEEK 8										
"A" SECTION B - write requirements	aa	20.0	20.7	8.5	0.96	9/13/04	9/13/04		9/20/04	9/20/04
"A" SECTION C - write requirements	aa	12.0	10.9	5.1	1.10	9/13/04	9/13/04		9/21/04	9/21/04
TASKS DUE THROUGH WEEK 8										
A Forgotten Task Added 1		10.0		4.3			9/20/04	9/27/04	10/4/04	
A Forgotten Task Added 2		10.0		4.3			9/27/04	10/4/04	10/11/04	
A Forgotten Task Added 3		10.0		4.3			10/4/04	10/11/04	10/18/04	
"A" SECTION D - write requirements	aa	14.0		6.0		9/27/04	10/18/04	10/25/04	10/25/04	
QualGuide / Project / Team / Goals / Roles / SUMP / SUMQ / SUMS / Task / Schedule / LOGT / LOGD / <b>Week</b> / IRTL / IRWeek / DefectTypes / QProfParam /										







# Sample of TSP Analysis Charts -1




# Sample of TSP Analysis Charts -2




# Sample of TSP Analysis Charts -3




# Sample of TSP Analysis Charts -4



**Actual Defects Removed in Phase Percent for Assembly SYSTEM**



**Actual Defects Injected in Phase Percent for Assembly SYSTEM**



# Topics

---

How does TSP work?

TSP Data

TSP and CMMI

TSP Results



# TSP and CMMI Are Complementary

---

## CMMI is...

- a model of best practices
- about “what” not “how-to”
- an improvement roadmap
- a capability benchmark



## TSP is...

- an instance of best practices
- about “how-to” not “what”
- an improvement tool
- a performance benchmark



# What Do CMMI and TSP Have in Common?


---

Five ideas from a broad array of fields provided the original foundation for the CMMI.

- Planning, tracking, cost and schedule management
- Requirements definition and configuration control
- Process assessment
- Quality management and continuous improvement
- Evolutionary improvement

All of these same ideas found their way into the TSP except process assessment.

# CMMI, TSP & PSP Relationship





# When transitioning from a Project to a Organizational focus

---

TSP can provide an organization with a common vocabulary to start with in terms of how work should be performed

TSP will define many of the day-to-day processes, which allows teams to focus on communication and the technical challenges before them

TSP provide a common data definitions and collection method to address organizational data needs.


# Accelerated Process Improvement

TSP addresses or supports most of the capabilities expected of a project team through CMMI Level 5.

It provides a “starting point” for low-maturity organizations.

It provides a “next step” for high-maturity organizations.


Three organizations have used TSP to advance from ML1 to ML4 in only 2.5 years.



Source: Mapping TSP to CMMI, CMU/SEI-2004-TR-014

# CMMI and TSP Quality Performance

**Average Defect Density of Delivered Software**



Source: CMU/SEI-TR-2003-014

# Level 5 and Continuous Improvement

---

	<b>Project A (TSP)</b>	<b>Project B</b>
<b>Size (KLOC)</b>	82	151
<b>Duration (months)</b>	31.8	43.0
<b>Normalized (per KLOC)</b>	\$0.95K	\$4.05K
<b>Peer Review Exit Density</b>	4.78	17.3
<b>Delivered Defect Density</b>	1.55	5.27
<b>Integration / Acceptance Test Cost</b>	\$78.K	\$612K
<b>Time to Accept (months)</b>	3.7	14.6

**Source: Northrop Grumman IT (a CMMI Level 5 organization)**

**<http://www.dtic.mil/ndia/2003CMMI/kent.ppt>**

# TSP Advantages

---

Unlike most other engineering methods or processes, TSP

- leads to positive change in the behavior of individuals, teams, and the organization through an embedded change management strategy.
- improves performance, with quantifiable benefits, on first use.
- uses a project-by-project introduction strategy that pays for itself.
- is a disciplined and agile approach to engineering.
- has been applied to a broad range of application domains and is scalable from very small to large projects and teams.
- is adapted to existing processes and methods rather than replacing them.

# Topics

---

How does TSP work?

TSP Data

TSP and CMMI

TSP Results



# NAVAIR Benefits from TSP

Program	Size of Program	Defect Density (Defects/KSLOC)	Cost Savings from Reduced Defects
AV JMPS	443 KSLOC	0.59	\$2,177,169
P-3C	383 KSLOC	0.6	\$1,478,243

Program	Schedule Variance	Cost Variance
AVJMPS	0.5% overrun	1.5% overrun
H2.0	1.1% overrun	6.9% overrun

# Quality Benefits


TSP dramatically reduces the effort and schedule for system test.

Most defects are removed during reviews and inspections at a cost of 2 to 25 minutes per defect.

System test removal costs run from 2 to 20 hours per defect.

These benefits continue after delivery.


- lower support costs
- satisfied customer
- better resource utilization





# Reviews and Inspections Save Time

Xerox found that TSP quality management practices reduced the cost of poor quality by finding and removing defects earlier when costs are lower.




Source: Xerox

# Intuit Quality Improvement

TSP reduced defects found in system test by 60% over the previous two releases of QuickBooks 2007 release.

Intuit has also recently reported a savings of \$20M from a reduction in customer support calls on QuickBooks 2007.

## Results at Intuit: Improved Quality



**In 2007 ~60% fewer defects were found in System Test than the previous two releases**

Source: Intuit

# Intuit Productivity Improvement

By putting a quality product into system test Intuit improved productivity and reduced cost while delivering 33% more functionality than planned.

## Results at Intuit: Productivity

- During 2007 over 60% of Intuit's Small Business Division used TSP
- TSP was a major contributor to the QuickBooks 2007 release
- It was the smoothest release anyone can remember:
  - On time delivery of all planned scope
  - 13 new features were added during the cycle(33% of initial scope)
  - Saved \$700K in temporary testing staff expenses
  - Level of automated testing coverage was doubled compared to previous year


**Focused improvements helped deliver a great release**

# Improving Task Hours

At Allied Signal average task hours per developer per week were improved from 9.6 hours to 15.1 hours through quiet time, process documentation, more efficient meetings, etc.

This is equivalent to a 57% increase in productivity.

If you didn't have such detailed information, would you even know that you had a problem? Or an opportunity for such dramatic improvement?




Source: Allied Signal

# Intuit Test Schedule Reduction

---

From data on over 40 TSP teams, Intuit has found that

- post code-complete effort is 8% instead of 33% of the project
- testing time is reduced from four months to one month



# Microsoft Schedule Improvement

First-time TSP projects at Microsoft had a 10 times better mean schedule error than non-TSP projects at Microsoft as reflected in the following table.

Microsoft Schedule Results	Non-TSP Projects	TSP Projects
Released on Time	42%	66%
Average Days Late	25	6
Mean Schedule Error	10%	1%
Sample Size	80	15


# Work-Life Balance

People are your most important resource.

Finding and retaining good people is critical to long-term success.

Intuit found that TSP improved work-life balance, a key factor in job satisfaction


## Results at Intuit: Improved Work-Life Balance



Source: Intuit

# Intuit TSP Survey Results

Improved work-life balance with TSP is reflected in job satisfaction surveys.



**"Engineers love it... Once they adopt it they can't imagine going back"**

Source: Intuit



# Questions?

Dan Burton

[dburton@sei.cmu.edu](mailto:dburton@sei.cmu.edu)


412-268-1473


PSP/TSP website:

<http://www.sei.cmu.edu/tsp>

**TSP SYMPOSIUM 2009**

4th Annual Software Engineering Institute  
Team Software Process Symposium

 **Software Engineering Institute** | Carnegie Mellon



**→ SAVE THE DATE**

September 21-24, 2009 • New Orleans, LA **→**

[www.sei.cmu.edu/tsp/symposium.html](http://www.sei.cmu.edu/tsp/symposium.html)

# Topics

---

What is PSP and TSP

Type of data you get from a TSP Tool

TSP and CMMI

TSP Results

The people side of change




TSP and the people side of change

*YOU WILL DEVELOP SOFTWARE CORRECTLY...  
AND YOU WILL LIKE IT !*




# The learning stages



Adapted from Hayes, 1993

Material obtained from Software Technology, Process & People (STPP)


# Normal Transition Scenarios



Adapted from IMA, 1989

Material obtained from Software Technology, Process & People (STPP)

# Reaction to change



Adapted from IMA, 1989

Material obtained from Software Technology, Process & People (STPP)

# Managing Change

---

- Create **awareness** of why the change is happening
- Build **desire** to support and participate in the change
- Provide the **knowledge** needed to change
- Demonstrate **ability** to implement new skills and behaviors
- Provide **reinforcing** environment to sustain the change

## What are the potential impacts of not managing change?

---

Managers may be unwilling to assign adequate **resources** to support the change.

Managers may create **negative messages** about the change to their peers and subordinates.

Employees may **lose interest** in their work resulting in productivity losses and negative impacts with customers.

Employees may **leave** the organization

Unforeseen **obstacles** to the change seemingly appear from nowhere.

**Funding** is not made available to implement or sustain the change.

A sudden shift in **priorities** is observed with less emphasis on the current change.



# Topics

---

What is PSP and TSP

Type of data you get from a TSP Tool

TSP and CMMI

TSP Results

The people side of change

TSP and the people side of change



# Deploying TSP -1

---

Sprinkling a few TSP/PSP-trained engineers around an organization will not produce noticeable results.

Installing TSP in an organization requires

- a team-based improvement focus
- careful planning
- senior management involvement and sponsorship

# Deploying TSP -2

- TSP is introduced into an organization on a project-by-project or team-by-team basis.
- TSP is more than a training program, the new skills must be used in a team setting soon after training ends.
- Treat the deployment like a project.
  - Set goals
  - Assign responsibilities
  - Allocate resources
  - Involve line management
  - Plan and track

TSP Introduction Steps	
1.	Start by identifying external or internal resources to lead the effort.
2.	If internal resources are selected, send them to SEI training to become authorized instructors and coaches.
3.	Train top management, then select two or three initial projects or teams.
4.	Train the selected teams and their managers then launch the teams.
5.	Monitor the projects and make adjustments as needed.
6.	Expand the scope, selecting additional projects or teams.
7.	Create or expand the pool of available SEI-authorized instructors and/or coaches.
8.	Repeat starting at step 4.

# Training Participants

Participant	Course	Notes
Executives and senior management	<i>TSP Executive Strategy Seminar</i>	1 day + optional ½ day strategic planning session.
Middle and first-line managers	<i>Leading Development Teams</i>	3 days
Software developers	<i>PSP Fundamentals</i>	5 days
	<i>PSP Advanced</i>	5 days (optional)
	<i>PSP I</i>	5 days
	<i>PSP II</i> (Alternative to <i>PSP Fundamentals</i> and <i>Advanced</i> )	5 days
Other team members	<i>Introduction to Personal Process</i>	2.5 days
	<i>TSP Team Member Training</i> (Alternative to <i>Introduction to Personal Process</i> )	2.5 days
Instructors	<i>PSP Instructor Training</i>	5 days  Pre-requisite training: <i>PSP Fundamentals</i> and <i>PSP Advanced</i> or <i>PSP I</i> and <i>PSP II</i>
Coaches	<i>TSP Coach Training</i>	5 days  Pre-requisite training: <i>PSP Fundamentals</i> and <i>PSP Advanced</i> or <i>PSP I</i> and <i>PSP II</i>

# Scale-Up Approach

---

The broader TSP introduction should repeat the pilot project steps across the organization.

- Define each location's goals and responsibilities.
- Work project by project.
- Build an experience base.
- Train managers and executives first.
- Train developers.
- Launch projects with TSP.

Treat each new introduction as a test.

- Use TSP methods.
- Gather data.
- Evaluate results.
- Adjust plans and methods as needed.

# The Scale-Up Team

---

Form a scale-up leadership team.

- TSP trained
- All required skills, disciplines, and constituencies
- A core of full-time members

Conduct a TSP launch of the scale-up effort.

- All team members present
- Management participate in opening and closing meetings
- Monitor and review like an engineering project

# Sustaining the TSP - 1

---

To sustain long-term TSP transition, incorporate the TSP transition goals into the organization's business system.

- Reward and recognition programs
- Salary and promotion reviews
- Career planning
- Bonus criteria
- High-potential management programs

When TSP success is recognized as a ticket to personal advancement, sustained improvement will be assured.

# Sustaining the TSP - 2

---

As with any disciplined activity, the TSP needs continuing reinforcement from management.

Establish regular quarterly management reviews.

- Review project performance.
- Examine key process measures.
- Establish and review benchmark comparisons.

Identify, recognize, and reward superior individual, team, and management work.



# Maintain Continuing Oversight

---

While goals, responsibilities, and resources are essential, they are not enough to sustain a major behavior change.

If senior management appears to lose interest in the TSP transition effort

- progress will be slow
- the effort will not succeed

If you take all of these steps and show continuing interest, TSP transition will be rapid and effective.